



# Enhanced Public Lands Grasslands: Phase VI

**This proposal restores and enhances habitat on 11,000 acres of Minnesota's public lands open to public hunting.**

Funds Requested  
**\$4,438,300**

Non-State Match  
**\$263,000**



Funding Phase Year	Amount Proposals Received	OHF Funding	OHF Spent	Balance	Match	Match Spent To Date	Acres of Proposals Received	Acre Goals	Acres Accomplished To Date
Phase I (ML 2012)	\$2,239,108	\$1,320,000	\$1,308,700	\$11,300	\$0	\$700	31,593	18,500	21,553
Phase II (ML 2015)	\$2,208,070	\$1,120,000	\$1,057,235	\$62,764	\$0	\$156,020	13,808	7,845	8,227
Phase III (ML 2018)	\$4,189,806	\$2,160,000	\$1,947,215	\$212,785	\$43,400	\$44,470	18,700	6,500	10,648
Phase IV (ML 2020)	\$2,820,694	\$2,280,000	\$1,252,508	\$1,027,492	\$67,700	\$0	11,576	6,289	4,878
Phase V (ML 2021)	\$4,584,892	\$1,951,000	\$14,372.83	\$1,936,627	\$125,000	\$0	12,487	5,000	0
<b>Totals</b>	<b>\$16,042,570</b>	<b>\$8,831,000</b>	<b>\$5,580,031</b>	<b>\$3,250,968</b>	<b>\$236,100</b>	<b>\$201,190</b>	<b>88,164</b>	<b>44,134</b>	<b>45,306</b>

## Notes

Phase I (ML 2012)	Phase I has been closed. Acre goals were exceeded by more than 3,000 acres
Phase II (ML 2015)	Phase II has been closed. Acre goals were exceeded, and an additional \$156,020 of unanticipated match was spent.
Phase III (ML 2018)	All available funds have been obligated, contracted, or spent and project construction is nearing completion. We've exceeded our acre goal by approximately 4,000 acres.
Phase IV (ML 2020)	All available funds have been obligated towards projects through the request for proposal to agency partners. Completion pending contracting, site conditions, and contractor schedules. We're working to acquire federal funds to leverage against these OHF funds.
Phase V (ML 2022)	All available funds have been obligated towards projects through the request for proposal process. Project contracting and construction began mid-summer of 2022.